
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

WEEK # 13
DATE: 2/28/2005

THIS WEEK

DAYS WORKED: 2 TOTAL DAYS WORKED: 57

TRUCKS LOADED: 122 TOTAL TRUCKS LOADED: 4166

% MATERIAL REMOVED: 2.2 TOTAL % MATERIAL REMOVED: 73.5

AIR MONITORING RESULTS:
Air monitoring results remain below regulatory limits..

COMMENTS:
Rain limited work this week to two days.

VISITORS TO SITE:
None.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Weather permitting, work will continue at the site.


